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SUMMARY OF CONSTRUCTION PROJECTS

NEVADA COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
001727" Texas Line — 1-40 P.E. 30 13 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Various
012170 Prescott — Gum Springs (Sel. Secs.) (Cable Median Barrier) (S) 30 13 Safety Improvements Completed Apr. 2013 Aug. 2013 417 $689,548 1494 $2,470,467
Addt'l Rte.-Sec.: Clark 30-14
012200 Prescott — Hwy. 53 (Pvmt. Friction Impvts.) (Sel. Secs.) (S) 30 13 Safety Improvements Completed Jul. 2013 Sep. 2013 7.71 $1,885859  11.84 $2,901,322
Addt'l Rte.-Sec.: Clark 30-14
030018 Hwy. 24 — Ouachita Co. Line 368 1 Resurfacing Programmed 2.76 <$1M 2.76 <$1 M
030322 Prescott Railroad Overpass (S) 371 5 Structure & Approaches Completed Nov. 2008 Mar. 2011 0.48 $7,374,237 0.48 $7,374,237
030323 Terre Rouge Creek Str. & Apprs. (S) 24 5  Structure & Approaches Completed Mar. 2010  Oct. 2011 0.28 $2,964,211 0.28 $2,964,211
030340 Little Missouri River — North & South (S) 53 2 Reconstruction Programmed 1.79 $10-$15M 1.79 $10-$15M
030386 Little Bodcau Creek & Relief Strs. & Apprs. (S) 32 8 Structure & Approaches Completed Oct. 2011 Jul. 2016 0.41 $2,225,718 0.41 $2,225,718
030394 Hwy. 371/Hwy. 32/Co. Rd. 8 Flashing Beacon (Willisville) (S) 32 9  Safety Improvements Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Nevada 371-5, CS
030397 Prescott — Terre Rouge Creek (Overlay) (S) 371 5 Resurfacing Completed Jun. 2011 Oct. 2011 5.44 $1,046,590 5.44 $1,046,590
030404 Prescott Martin St. & Moore St. Sidewalks (ATEP-11) (S) Enhancement Completed May. 2013 Dec. 2015 - $129,115 - $129,115
030409 Hwy. 67 Signals Rehab. (Prescott) (S) 67 3  Safety Improvements Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Nevada 371-4/5
030424 Little Caney Creek — Co. Rd. 47 (Overlay) (S) 278 7 Resurfacing Completed May. 2012 Jul. 2012 2.06 $718,198 2.06 $718,198
030433 Rosston — Little Caney Creek (Overlay) (S) 278 7  Resurfacing Completed Apr. 2013 Jun. 2013 4.19 $857,440 4.19 $857,440
030441 Co. Rd. 47 — Ouachita Co. Line (Overlay) (S) 278 7 Resurfacing Completed Feb. 2014  Jun. 2014 4.56 $1,167,776 4.56 $1,167,776
030458 Little Missouri River & Relief Strs. & Apprs. (S) 19 5 Structure & Approaches Under Construction ~ May. 2020  Mid 2022 1.27 $13,277,336 1.27 $13,277,336
030479 Hwys. 24, 67 & 371 (Sel. Secs.) (Prescott) (S) 24 5 Resurfacing Completed Apr. 2018 Nov. 2018 1.86 $751,920 1.86 $751,920
Addt'l Rte.-Sec.: Nevada 67-3, 371-4
030510" District 3 Sealing Program (2018) (S) 299 2 Sealing Under Construction 6.70 $152,846  37.98 $1,096,841
Addt'l Rte.-Sec.: Various
030514 Hwy. 372 — Hwy. 278 (S) 371 5 Resurfacing Under Construction  May. 2020  Oct. 2020 5.88 $1,510,095 5.88 $1,510,095
030530 Mill Creek Str. & Apprs. (S) 387 1  Structure & Approaches Scheduled Nov. 2022 0.32 $1-$5M 0.32 $1-$5M
030544" Prescott Hwy. 67 Sidewalks (TAP-19) (S) 67 3 Enhancement Programmed - <$1M - <$1M
A30005 Blevins — Prescott (S) 371 4 Resurfacing Scheduled 2022 2.76 <$1TM  11.98 $1-$5M
Addt'l Rte.-Sec.: Hempstead 371-3
* Job not shown on county map.
October 5, 2020 Program Management Nevada



SUMMARY OF CONSTRUCTION PROJECTS

NEVADA COUNTY retimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
BB1101 Hwy. 299 — Gurdon Rest Area (S) 30 13 Resurfacing Sub. Completed Sep. 2018  Jan. 2020 12.99 $25,701,698  19.72 $39,017,513
Addt'l Rte.-Sec.: Clark 30-14; Hempstead 30-12
BR5006" Mill Creek Str. & Apprs. (S) CR Structure & Approaches Completed Jul. 2012 Jun. 2013 0.25 $726,986 0.25 $726,986
C50001" C & F Const. Co., Inc. CS Resurfacing Completed Mar. 2016 Jun. 2016 6.06 $993,709 6.06 $993,709
C50002" Prescott Hines Blvd. Rehab. (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2017 Aug. 2017 0.26 $107,113 0.26 $107,113
C50003" Rosston Nevada Rd 17 Sufacing (Sel. Sec.) (S) cs Resurfacing Completed Apr.2018  Jul. 2018 1.00 $243,416 1.00 $243,416
C50004" Willisville Co. Rd. 123 Base & Surface Resurfacing Sub. Completed Jan. 2020 May. 2020 = $163,850 = $163,850
C76032" Emmet & Oakhaven Overlay (Sel. Secs.) (S) CS Resurfacing Completed Aug. 2016  Nov. 2016 1.52 $266,086 2.04 $382,027
Addt'l Rte.-Sec.: Hempstead CS
EF5002" Cale Rd. (Cr 23) Flood Damage (2008) (S) CR Miscellaneous Under Construction - $50,000 - $50,000
R30048 Bodcaw — Hwy. 278 (S) 53 3 Reconstruction Programmed 4.89 $1-$5M 4.89 $1-$5M
SA5022" Co Rd 23-Hwy 24 (Reconstruct) (S) CR Resurfacing Completed Jun. 2011 Sep. 2011 2.35 $506,237 2.35 $506,237
SA5023" Hwy 67-1-30 (Overlay) (S) CR Resurfacing Completed Jul. 2011 Sep. 2011 1.70 $262,798 1.70 $262,798
SA5024" Columbia Co. Line-North (Level & Reseal) (S) CR Resurfacing Completed Jun. 2015  Oct. 2015 6.20 $306,003 6.20 $306,003
SA5025" Hwy. 332-Prescott City Limits (Surfacing) (S) CR Resurfacing Completed Jun. 2016 Jun. 2017 0.75 $29,905 0.75 $29,905
SA5026" Nevada Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2017 Nov. 2017 - $549,470 - $549,470
SA5027" Hwy. 332-Prescott Cty Lmts(widening & Base)(s CR Minor Widening Completed Aug. 2017  Jan. 2018 - $226,217 - $226,217
SA5028" Hwy.332 - North (Surfacing) (S) CR Resurfacing Completed Jul. 2019 Oct. 2019 0.75 $96,331 0.75 $96,331
SA5029" Co. Rd. 277 - North (Overlay) (S) CR Resurfacing Completed Jul. 2019 Dec. 2019 1.10 $273,023 1.10 $273,023
SA5030" Co. Rd. 20 Surfacing & Reseal (S) CR Resurfacing Under Construction Jun. 2020  Oct. 2020 - $237,017 - $237,017
Totals For All Projects In Nevada County 83.02 $67,696,748
* Job not shown on county map.
October 5, 2020 Program Management Nevada



